

WBS Num...				Title	Duration	Start Date	End Date	Timeline																											
								6 Oct - 12 Oct	13 Oct - 19 Oct	20 Oct - 26 Oct	27 Oct - 2 Nov	3 Nov - 9 Nov	10 Nov - 16 Nov	17 Nov - 23 Nov	24 Nov - 30 Nov	1 Dec - 7 Dec	8 Dec - 14 Dec	15 Dec - 21 Dec	22 Dec - 28 Dec	29 Dec - 4 Jan	5 Jan - 11 Jan	12 Jan - 18 Jan	19 Jan - 25 Jan	26 Jan - 1 Feb	2 Feb - 8 Feb	9 Feb - 15 Feb	16 Feb - 22 Feb	23 Feb - 1 Mar	2 Mar - 8 Mar	9 Mar - 15 Mar	16 Mar - 22 Mar	23 Mar - 29 Mar	30 Mar - 5 Apr	6 Apr - 12 Apr	13 Apr - 19
5	1	▼ Research & Planning			6d	2024/10/ 9, 08:00	2024/10/16, 17:00	▼ [Task Summary Bar]																											
3	1.1	Literature Review			5d	2024/10/ 9, 17:00	2024/10/16, 17:00	[Task Bar]																											
6	1.2	Identify Key Metrics			6d	2024/10/ 9, 08:00	2024/10/16, 17:00	[Task Bar]																											
10	2	▼ Requirement Specification			10d	2024/10/16, 09:00	2024/10/30, 09:00	▼ [Task Summary Bar]																											
9	2.1	Document Requirements			5d	2024/10/16, 09:00	2024/10/23, 09:00	[Task Bar]																											
11	2.2	Create User Stories			5d	2024/10/23, 09:00	2024/10/30, 09:00	[Task Bar]																											
13	3	▼ Research and Initial Planning			20d 6h	2024/10/30, 09:00	2024/11/27, 16:00	▼ [Task Summary Bar]																											
12	3.1	Iterate Requirements			6d	2024/10/30, 09:00	2024/11/ 7, 09:00	[Task Bar]																											
16	3.2	▼ Design Prototypes			15d	2024/11/ 6, 16:00	2024/11/27, 16:00	▼ [Task Summary Bar]																											
15	3.2.1	Wireframe UI Layout			15d	2024/11/ 6, 16:00	2024/11/27, 16:00	[Task Bar]																											
17	3.2.2	Develop Frontend			8d	2024/11/13, 10:00	2024/11/25, 10:00	[Task Bar]																											
30	4	▼ Integrate the interim report			0h	2024/12/ 5, 10:00	2024/12/ 5, 10:00	▼ [Task Summary Bar]																											
22	4.1	Interim Report			0h	2024/12/ 5, 10:00	2024/12/ 5, 10:00	[Task Bar]																											
31	5	▼ Data Collection Strategy			5d	2024/12/ 4, 16:00	2024/12/11, 16:00	▼ [Task Summary Bar]																											
23	5.1	Plan Data Collection			5d	2024/12/ 4, 16:00	2024/12/11, 16:00	[Task Bar]																											
32	5.2	Begin Data Collection			5d	2024/12/ 4, 16:00	2024/12/11, 16:00	[Task Bar]																											
33	6	▼ Data Annotation & Preprocess...			10d	2024/12/11, 16:00	2024/12/25, 16:00	▼ [Task Summary Bar]																											
24	6.1	Image Annotation			5d	2024/12/11, 16:00	2024/12/18, 16:00	[Task Bar]																											
34	6.2	Data Preprocessing			5d	2024/12/18, 16:00	2024/12/25, 16:00	[Task Bar]																											
35	7	▼ Model Selection & Architectur...			14d 4h	2024/12/25, 16:00	2025/ 1/15, 11:00	▼ [Task Summary Bar]																											
25	7.1	Choose Object Detection Mo...			8d	2024/12/25, 16:00	2025/ 1/ 6, 16:00	[Task Bar]																											
36	7.2	Design the Network Architec...			5d	2025/ 1/ 8, 11:00	2025/ 1/15, 11:00	[Task Bar]																											
37	8	▼ Model Training & Validation			15d 4h	2025/ 1/15, 11:00	2025/ 2/ 5, 16:00	▼ [Task Summary Bar]																											
26	8.1	Train Object Detection Model			5d	2025/ 1/15, 11:00	2025/ 1/22, 11:00	[Task Bar]																											
38	8.2	Validate Model Performance			5d	2025/ 1/22, 12:00	2025/ 1/29, 12:00	[Task Bar]																											
39	8.3	Implement Class-Agnostic C...			5d	2025/ 1/29, 16:00	2025/ 2/ 5, 16:00	[Task Bar]																											
40	9	▼ Database Design & Implement...			10d	2025/ 2/ 5, 16:00	2025/ 2/19, 16:00	▼ [Task Summary Bar]																											
27	9.1	Design Database Schema			10d	2025/ 2/ 5, 16:00	2025/ 2/19, 16:00	[Task Bar]																											
41	9.2	Set Up Database			10d	2025/ 2/ 5, 16:00	2025/ 2/19, 16:00	[Task Bar]																											
42	10	▼ Integration of Components			5d	2025/ 2/19, 16:00	2025/ 2/26, 16:00	▼ [Task Summary Bar]																											
28	10.1	Integrate Object Detection w...			5d	2025/ 2/19, 16:00	2025/ 2/26, 16:00	[Task Bar]																											
43	10.2	Face Recognition Implement...			5d	2025/ 2/19, 16:00	2025/ 2/26, 16:00	[Task Bar]																											
44	11	▼ Backend Development			5d	2025/ 2/26, 16:00	2025/ 3/ 5, 16:00	▼ [Task Summary Bar]																											
29	11.1	Develop API for Communicat...			5d	2025/ 2/26, 16:00	2025/ 3/ 5, 16:00	[Task Bar]																											
45	11.2	Implement User Authenticati...			5d	2025/ 2/26, 16:00	2025/ 3/ 5, 16:00	[Task Bar]																											
52	12	▼ Testing & Quality Assurance			5d	2025/ 3/ 5, 16:00	2025/ 3/12, 16:00	▼ [Task Summary Bar]																											
47	12.1	Stakeholder Meetings			5d	2025/ 3/ 5, 16:00	2025/ 3/12, 16:00	[Task Bar]																											
53	12.2	Conduct Unit Testing			5d	2025/ 3/ 5, 16:00	2025/ 3/12, 16:00	[Task Bar]																											
54	12.3	Integration Testing			5d	2025/ 3/ 5, 16:00	2025/ 3/12, 16:00	[Task Bar]																											
55	13	▼ System Optimization & Feedb...			10d	2025/ 3/12, 16:00	2025/ 3/26, 16:00	▼ [Task Summary Bar]																											
48	13.1	Optimize Performance			10d	2025/ 3/12, 16:00	2025/ 3/26, 16:00	[Task Bar]																											
56	13.2	User Feedback Sessions			10d	2025/ 3/12, 16:00	2025/ 3/26, 16:00	[Task Bar]																											
57	14	▼ Final Preparation for Demo			5d	2025/ 3/26, 16:00	2025/ 4/ 2, 16:00	▼ [Task Summary Bar]																											
49	14.1	Prepare Presentation Materials			5d	2025/ 3/26, 16:00	2025/ 4/ 2, 16:00	[Task Bar]																											
58	14.2	Live Demo Setup			5d	2025/ 3/26, 16:00	2025/ 4/ 2, 16:00	[Task Bar]																											
59	15	▼ Reflection & Reporting			10d	2025/ 4/ 2, 16:00	2025/ 4/16, 16:00	▼ [Task Summary Bar]																											
50	15.1	Project Review Meeting			10d	2025/ 4/ 2, 16:00	2025/ 4/16, 16:00	[Task Bar]																											
60	15.2	Submit Final Report			0h	2025/ 4/ 2, 16:00	2025/ 4/ 2, 16:00	[Task Bar]																											
51	16	Recording			0h	2025/ 4/ 9, 09:00	2025/ 4/ 9, 09:00	[Task Bar]																											
61	17	Open Day			0h	2025/ 4/16, 09:00	2025/ 4/16, 09:00	[Task Bar]																											